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ESTIMATE RUN 02/09/2010

ESTIMATE SUMMARY 08:38:11
CONTID: C16390 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 16390-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 4.0 DAYS TIME ALLOW: 151 WORK DAYS
PREBLE CREEK DRAINAGE (I-25 & SH 7) PERCENT TIME: 2.65 ORIG TIME ALLOW: 151 WORK DAYS
PROJECT NO: C0253-201
PREBLE CREEK DRAINAGE (I-25 & SH 7)
NAME OF ROAD: 025A
PROJECT COUNTIES: BROOMFIELD, REGION 4
CONTRACTOR:
JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 01/29/2010 DATE TIME STARTED 01/25/2010
6663 COLORADO BLVD. DATE LET 10/15/2009 DATE WORK BEGAN
DATE AWARDED 10/23/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 11/10/2009 DATE ACCEPTED
COMMERCE CITY CO 80022 303/287-8905 DATE NOTICE TO PROCEED 01/25/2010
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,402,022.85 PARTICIPATING $ 22,430.00 $ 22,430.00
AWARD PROJECT AMT: $ 2,833,973.85 NON-PARTICIPATING 71,513.33 71,513.33
PERCENT COMPLETE: 2.76% TOTAL EARNINGS 93,943.33 93,943.33
FUNDS AVAILABLE: $ 3,308,079.52 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 93,943.33 93,943.33
TOTAL CLAIMS: $ 0.00 RETAINAGE -2,818.30 -2,818.30
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 91,125.03 91,125.03
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 91,125.03 91,125.03
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 91,125.03

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16390-BID ESTIMATE RUN 02/09/2010
PROJECT: C0253-201 ESTIMATE NO: 0001 08:38:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 *CLEARING AND GRUBBING 1.000 0.000
LS 0.200 1,220.00
6,100.00000 0.200 1,220.00
0010 202-00019 REMOVAL OF INLET 1.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0015 202-00035 REMOVAL OF PIPE 87.000 0.000
LF 0.000 0.00
25.00000 0.000 0.00
0020 202-00037 REMOVAL OF END SECTION 2.000 0.000
EACH 0.000 0.00
245.00000 0.000 0.00
0025 202-00090 *REMOVAL OF DELINEATOR 14.000 0.000
EACH 8.000 82.00
10.25000 8.000 82.00
0030 202-00210 *REMOVAL OF CONCRETE PAVEMENT 3,115.000 0.000
SY 0.000 0.00
8.15000 0.000 0.00
0035 202-00220 *REMOVAL OF ASPHALT MAT 1,549.000 0.000
SY 0.000 0.00
3.15000 0.000 0.00
0040 202-00250 *REMOVAL OF PAVEMENT MARKING 500.000 0.000
SF 0.000 0.00
2.60000 0.000 0.00
0045 202-01000 *REMOVAL OF FENCE 430.000 0.000
LF 0.000 0.00
0.75000 0.000 0.00
0050 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 92.000 0.000
LF 0.000 0.00
4.20000 0.000 0.00
0055 202-01170 REMOVAL OF GUARDRAIL TYPE 7 460.000 0.000
LF 0.000 0.00

14.50000 0.000 0.00
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PCN: 16390-BID ESTIMATE RUN 02/09/2010
PROJECT: C0253-201 ESTIMATE NO: 0001 08:38:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-01200 *REMOVAL OF TENSIONED CABLE BARRIER 2,930.000 0.000
LF 2,930.000 5,860.00
2.00000 2,930.000 5,860.00
0065 202-01300 *REMOVAL OF END ANCHORAGE 3.000 0.000
EACH 3.000 540.00
180.00000 3.000 540.00
0070 202-04002 *CLEAN CULVERT 2.000 0.000
EACH 0.000 0.00
2,070.00000 0.000 0.00
0075 202-05150 *SANDBLASTING 733.000 0.000
SF 0.000 0.00
0.45000 0.000 0.00
0080 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 21,183.000 0.000
cy 0.000 0.00
6.65000 0.000 0.00
0085 203-00062 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 5,978.000 0.000
cY 0.000 0.00
11.65000 0.000 0.00
0090 203-01100 *PROOF ROLLING 8.000 0.000
HOUR 0.000 0.00
63.45000 0.000 0.00
0095 203-01500 *BLADING 80.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0100 203-01510 *BACKHOE 80.000 0.000
HOUR 0.000 0.00
79.00000 0.000 0.00
0105 203-01597 *POTHOLING 20.000 0.000
HOUR 0.000 0.00
196.00000 0.000 0.00
0110 207-00305 *WETLAND TOPSOIL 240.000 0.000
cy 0.000 0.00

3.15000 0.000 0.00
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PCN: 16390-BID ESTIMATE RUN 02/09/2010
PROJECT : C0253-201 ESTIMATE NO: 0001 08:38:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 207-00310 *STOCKPILE WETLAND TOPSOIL 240.000 0.000
cYy 0.000 0.00
3.15000 0.000 0.00
0120 208-00002 EROSION LOG (12 INCH) 2,900.000 0.000
LF 80.000 340.00
4.25000 80.000 340.00
0125 208-00020 SILT FENCE 5,600.000 0.000
LF 666.000 1,631.70
2.45000 666.000 1,631.70
0130 208-00034 GRAVEL BAG 400.000 0.000
LF 24.000 162.00
6.75000 24.000 162.00
0135 208-00045 CONCRETE WASHOUT STRUCTURE 3.000 0.000
EACH 0.000 0.00
610.00000 0.000 0.00
0140 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000
EACH 0.000 0.00
635.00000 0.000 0.00
0145 208-00103 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 120.000 0.000
HOUR 0.000 0.00
39.00000 0.000 0.00
0150 208-00105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 80.000 0.000
HOUR 0.000 0.00
60.00000 0.000 0.00
0155 208-00205 EROSION CONTROL SUPERVISOR 302.000 0.000
HOUR 0.000 0.00
48.00000 0.000 0.00
0160 210-00015 RESET END SECTION 2.000 0.000
EACH 0.000 0.00
370.00000 0.000 0.00
0165 210-00810 *RESET GROUND SIGN 2.000 0.000
EACH 1.000 155.00
155.00000 1.000 155.00
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PCN: 16390-BID ESTIMATE RUN 02/09/2010
PROJECT: C0253-201 ESTIMATE NO: 0001 08:38:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 210-01011 *RESET GATE 1.000 0.000
EACH 0.000 0.00
240.00000 0.000 0.00
0175 210-01130 *RESET GUARDRAIL TYPE 3 293.000 0.000
LF 0.000 0.00
11.50000 0.000 0.00
0180 210-01190 *RESET TENSIONED CABLE BARRIER 1,430.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0185 210-02024 RELAY PIPE (24 INCH) 66.000 0.000
LF 0.000 0.00
61.00000 0.000 0.00
0190 210-02900 *RELAY RIPRAP 9.000 0.000
cy 0.000 0.00
32.00000 0.000 0.00
0195 212-00006 *SEEDING (NATIVE) 8.000 0.000
ACRE 0.000 0.00
275.00000 0.000 0.00
0200 212-00032 *SOIL CONDITIONING 8.000 0.000
ACRE 0.000 0.00
2,895.00000 0.000 0.00
0205 213-00002 *MULCHING (WEED FREE HAY) 8.000 0.000
ACRE 0.000 0.00
450.00000 0.000 0.00
0210 213-00061 *MULCH TACKIFIER 1,170.000 0.000
1B 0.000 0.00
1.95000 0.000 0.00
0215 214-00905 *PERENNIALS (2.25 INCH POT) 1,500.000 0.000
EACH 0.000 0.00
2.35000 0.000 0.00
0220 216-00042 *SOIL RETENTION BLANKET (BIODEGRADABLE STRAW/COCONUT) 3,050.000 0.000
sy 0.000 0.00

1.80000 0.000 0.00
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PCN: 16390-BID ESTIMATE RUN 02/09/2010
PROJECT: €0253-201 ESTIMATE NO: 0001 08:38:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 217-00020 *HERBICIDE TREATMENT 10.000 0.000
HOUR 0.000 0.00
178.00000 0.000 0.00
0230 240-00100 *PRAIRIE DOG MANAGEMENT 1.000 0.000
LS 0.500 1,300.00
2,600.00000 0.500 1,300.00
0235 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 1,000.000 0.000
cy 0.000 0.00
22.00000 0.000 0.00
0240 306-01000 *RECONDITIONING 125.000 0.000
SY 0.000 0.00
5.30000 0.000 0.00
0245 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 50.000 0.000
TON 0.000 0.00
50.50000 0.000 0.00
0250 403-33841 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 578.000 0.000
TON 0.000 0.00
67.50000 0.000 0.00
0255 412-01300 *CONCRETE PAVEMENT (13 INCH) 3,115.000 0.000
sy 0.000 0.00
51.00000 0.000 0.00
0260 420-00102 *GETEXTILE (EROSION CONTROL) (CLASS 1) 2,490.000 0.000
sY 0.000 0.00
2.10000 0.000 0.00
0265 506-00218 *RIPRAP (18 INCH) 2,237.000 0.000
cy 0.000 0.00
47.25000 0.000 0.00
0270 507-00000 CONCRETE SLOPE AND DITCH PAVING 3.000 0.000
cY 0.000 0.00
445.00000 0.000 0.00
0275 601-01000 CONCRETE CLASS B 164.000 0.000
cy 0.000 0.00
310.00000 0.000 0.00
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PCN: 16390-BID ESTIMATE RUN 02/09/2010
PROJECT: C0253-201 ESTIMATE NO: 0001 08:38:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 601-10250 *SLAB JACKING 14,887.000 0.000
1B 0.000 0.00
4.70000 0.000 0.00
0285 603-01180 18 INCH REINFORCED CONCRETE PIPE 436.000 0.000
LF 0.000 0.00
52.00000 0.000 0.00
0290 603-01240 24 INCH REINFORCED CONCRETE PIPE 9.000 0.000
LF 0.000 0.00
145.00000 0.000 0.00
0295 603-10180 18 INCH CORRUGATED STEEL PIPE 1,940.000 0.000
LF 0.000 0.00
46.00000 0.000 0.00
0300 603-10240 24 INCH CORRUGATED STEEL PIPE 29.000 0.000
LF 0.000 0.00
49.00000 0.000 0.00
0305 603-30018 18 INCH STEEL END SECTION 2.000 0.000
EACH 0.000 0.00
415.00000 0.000 0.00
0310 603-30024 24 INCH STEEL END SECTION 2.000 0.000
EACH 0.000 0.00
490.00000 0.000 0.00
0315 604-00305 *INLET TYPE C (5 FOOT) 1.000 0.000
EACH 0.000 0.00
2,446.63000 0.000 0.00
0320 604-25005 *VANE GRATE INLET (5 FOOT) 4.000 0.000
EACH 0.000 0.00
4,152.59000 0.000 0.00
0325 604-25010 *VANE GRATE INLET (10 FOOT) 1.000 0.000
EACH 0.000 0.00
4,900.00000 0.000 0.00
0330 605-00080 *8 INCH PERFORATED PIPE UNDERDRAIN 1,270.000 0.000
LF 0.000 0.00

4.85000 0.000 0.00
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PCN: 16390-BID ESTIMATE RUN 02/09/2010
PROJECT: C0253-201 ESTIMATE NO: 0001 08:38:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 605-82100 *PIPE EDGE DRAIN 1,270.000 0.000
LF 0.000 0.00
17.00000 0.000 0.00
0340 605-84000 *SUBSURFACE DRAIN OUTLET 225.000 0.000
LF 0.000 0.00
13.75000 0.000 0.00
0345 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 400.000 0.000
LF 0.000 0.00
16.85000 0.000 0.00
0350 606-00305 *GUARDRAIL TYPE 3 (SPECIAL) 80.000 0.000
LF 0.000 0.00
69.25000 0.000 0.00
0355 606-00710 GUARDRAIL TYPE 7 (STYLE CA) 510.000 0.000
LF 0.000 0.00
56.30000 0.000 0.00
0360 606-01370 *TRANSITION TYPE 3G 2.000 0.000
EACH 0.000 0.00
1,050.00000 0.000 0.00
0365 606-02005 *END ANCHORAGE (FLARED) 4.000 0.000
EACH 0.000 0.00
1,435.00000 0.000 0.00
0370 606-20013 *TENTIONED CABLE BARRIER (TL-3) 2,952.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0375 606-21010 *END ANCHORAGE (TENSIONED CABLE BARRIER) 3.000 0.000
EACH 0.000 0.00
2,560.00000 0.000 0.00
0380 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 235.000 0.000
LF 0.000 0.00
2.75000 0.000 0.00
0385 607-11525 *FENCE (PLASTIC) 1,135.000 0.000
LF 0.000 0.00

3.25000 0.000 0.00
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PCN: 16390-BID ESTIMATE RUN 02/09/2010
PROJECT: C0253-201 ESTIMATE NO: 0001 08:38:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 612-00001 *DELINEATOR (TYPE I) 11.000 0.000
EACH 0.000 0.00
23.00000 0.000 0.00
0395 612-00002 *DELINEATOR (TYPE II) 13.000 0.000
EACH 0.000 0.00
24.00000 0.000 0.00
0400 612-00003 *DELINEATOR (TYPE III) 4.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0405 612-00021 *DELINEATOR (TYPE I) (BARRIER) 2.000 0.000
EACH 0.000 0.00
10.25000 0.000 0.00
0410 613-00200 2 INCH ELECTRICAL CONDUIT 894.000 0.000
LF 0.000 0.00
8.25000 0.000 0.00
0415 613-07034 PULL BOX (24"X36"X18") 2.000 0.000
EACH 0.000 0.00
775.00000 0.000 0.00
0420 614-00012 *SIGN PANEL (CLASS II) 28.000 0.000
SF 0.000 0.00
23.00000 0.000 0.00
0425 614-01503 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST AND SOCKET) 6.000 0.000
EACH 0.000 0.00
130.00000 0.000 0.00
0430 614-01573 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (POST & 2.000 0.000
SLIPBASE
EACH 0.000 0.00
295.00000 0.000 0.00
0435 621-00450 *DETOUR PAVEMENT 11,266.000 0.000
SY 0.000 0.00
34.50000 0.000 0.00
0440 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.000 0.00

12,000.00000 0.000 0.00
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PCN: 16390-BID ESTIMATE RUN 02/09/2010
PROJECT: C0253-201 ESTIMATE NO: 0001 08:38:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0445 626-00000  *MOBILIZATION 1.000 0.000
Ls 0.000 0.00
90,000.00000 0.000 0.00
0450 626-01000  PUBLIC INFORMATION SERVICES 1.000 0.000
Ls 0.000 0.00
3,200.00000 0.000 0.00
0455 627-00005  *EPOXY PAVEMENT MARKING 58.000 0.000
GAL 0.000 0.00
70.00000 0.000 0.00
0460 627-00012  *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 219.000 0.000
GAL 0.000 0.00
30.00000 0.000 0.00
0465 627-02001  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) 733.000 0.000
SF 0.000 0.00
8.90000 0.000 0.00
0470 627-30405  *PREFORMED THERMOPLASTIC PAVEMENT MARKING 43.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
13.50000 0.000 0.00
0475 627-30410  *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 62.000 0.000
LINE)
SF 0.000 0.00
10.50000 0.000 0.00
0480 630-00000  FLAGGING 1,000.000 0.000
HOUR 29.000 565.50
19.50000 29.000 565.50
0485 630-00007  TRAFFIC CONTROL INSPECTION 75.000 0.000
DAY 12.000 954.00
79.50000 12.000 954.00
0490 630-00012  TRAFFIC CONTROL MANAGEMENT 151.000 0.000
DAY 10.000 4,000.00
400.00000 10.000 4,000.00
0495 630-00015  UNIFORMED TRAFFIC CONTROL COORDINATION 40.000 0.000
HOUR 0.000 0.00

15.50000 0.000 0.00
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PROJECT : C0253-201 ESTIMATE NO: 0001 08:38:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY
0500 630-80001 FLASHING BEACON (PORTABLE) 4.000 0.000
EACH 2.000 1,650.00
825.00000 2.000 1,650.00
0505 630-80335 BARRICADE (TYPE 3 M-A) (TEMPORARY) 8.000 0.000
EACH 0.000 0.00
185.00000 0.000 0.00
0510 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 26.000 0.000
EACH 10.000 540.00
54.00000 10.000 540.00
0515 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 58.000 0.000
EACH 19.500 1,872.00
96.00000 19.500 1,872.00
0520 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 26.000 0.000
EACH 9.500 1,235.00
130.00000 9.500 1,235.00
0525 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 322.000 0.000
SF 140.000 2,940.00
21.00000 140.000 2,940.00
0530 630-80355 PORTABLE MESSAGE SIGN PANEL 2.000 0.000
EACH 1.000 5,100.00
5,100.00000 1.000 5,100.00
0535 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.000
TYPE)
EACH 1.000 945.00
945.00000 1.000 945.00
0540 630-80360 DRUM CHANNELIZING DEVICE 300.000 0.000
EACH 16.500 585.75
35.50000 16.500 585.75
0545 630-80370 CONCRETE BARRIER (TEMPORARY) 3,972.000 0.000
LF 1,986.000 34,755.00
17.50000 1,986.000 34,755.00
0550 630-80380 TRAFFIC CONE 300.000 0.000
EACH 134.500 1,580.38
11.75000 134.500 1,580.38
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CAT NO0200 ROADWAY

0555 630-85010 IMPACT ATTENUATOR (TEMPORARY) 3.000 0.000
EACH 1.000 3,500.00
3,500.00000 1.000 3,500.00
0560 630-85040 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.000
(TEMPORARY)
EACH 0.000 0.00
4,194.71000 0.000 0.00
0565 700-70010 F/A MINOR CONTRACT REVISIONS 377,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0570 700-70011 F/A PARTNERING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0575 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0580 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 3,300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0585 700-70016 F/A FUEL COST ADJUSTMENT 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0590 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 2,700.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0595 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0600 700-70023 F/A ON-THE-JOB TRAINEE 1,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0605 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 16390-BID ESTIMATE RUN 02/09/2010
PROJECT: C0253-201 ESTIMATE NO: 0001 08:38:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY

0610 700-70380 F/A EROSION CONTROL 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 2,466,433.40 $ 71,513.33 8 71,513.33

CAT NO0300 STRUCTURES

0615 206-00000 *STRUCTURE EXCAVATION 7,764.000 0.000
cy 0.000 0.00
7.25000 0.000 0.00
0620 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,259.000 0.000
cY 0.000 0.00
20.50000 0.000 0.00
0625 206-00200 *STRUCTURE BACKFILL (CLASS 2) 2,204.000 0.000
cy 0.000 0.00
6.35000 0.000 0.00
0630 206-01781 *SHORING (AREA 1) 1.000 0.000
LS 0.000 0.00
37,500.00000 0.000 0.00
0635 206-01782 SHORING (AREA 2) 1.000 0.000
LS 0.000 0.00
10,000.00000 0.000 0.00
0640 206-01783 *SHORING (AREA 3) 1.000 0.000
LS 0.000 0.00
37,500.00000 0.000 0.00
0645 206-01784 SHORING (AREA 4) 1.000 0.000
LS 0.000 0.00
7,200.00000 0.000 0.00
0650 514-00000 *PIPE RAILING 272.000 0.000
LF 0.000 0.00
32.60000 0.000 0.00
0655 601-03030 CONCRETE CLASS D (BOX CULVERT) 235.000 0.000
cy 0.000 0.00

420.00000 0.000 0.00
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PROJECT: €0253-201 ESTIMATE NO: 0001 08:38:11
CURRENT AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURES
0660 602-00000 REINFORCING STEEL 21,530.000 .000
1B .000 0.00
0.56000 000 0.00
0665 602-00020 REINFORCING STEEL (EPOXY COATED) 15,465.000 .000
1B .000 0.00
0.67000 .000 0.00
0670 603-71206 12X6 FOOT CONCRETE BOX CULVERT (PRECAST) 915.000 .000
LF .000 0.00
630.00000 .000 0.00
CAT 0300 CURRENT AMT 894,729.45 $ 0.00$ 0.00
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0675 620-00001 FIELD OFFICE (CLASS 1) 1.000 .000
EACH .000 0.00
18,430.00000 000 0.00
0680 620-00011 FIELD LABORATORY (CLASS 1) 1.000 .000
EACH .000 21,680.00
21,680.00000 .000 21,680.00
0685 620-00020 SANITARY FACILITY 1.000 .000
EACH .000 750.00
750.00000 .000 750.00
CAT 0400 CURRENT AMT 40,860.00 $ 22,430.008 22,430.00
PROJECT TOTAL CURRENT AMT 3,402,022.85 $ 93,943.33 ¢ 93,943.33



